QUARTERLY PROGRESS REPORT: JANUARY – MARCH 2004

Project:                                                                                 2499-00100

Period of investigation:                                                        almost forever

Project leader:                                                                      Rick Treece & Vic Stricklin

Cooperator/Project manager:                                                Several Cooperators

ACTIVITIES PLANNED FOR THE JANUARY TO MARCH 2004

1. Continue work on 2003 Annual Data Report with all stations completed and ready to begin putting report together by end of quarter.

2. Make dopplar discharge measurements on Mobile River not achieved last quarter

3. Check status of building gage on Tallapoosa River at Doseir Road

4. Sure up funding of Duck River gage from City of Cullman

ACTIVITIES COMPLETED DURING JANUARY TO MARCH 2004

1. For ADR, all stations have been worked up and checked; Matt has set up header files and converted from Frame to text using scripts; beginning to put generate tables and put report together.

2. Several discharge measurements made using ADCP on Mobile River

3. Duck River proposal completed and submitted to City of Cullman; funding delayed to possibly the beginning of 2004 fiscal year.

ACTIVITIES PLANNED FOR APRIL TO JUNE 2004

1. Finish Annual Data Report – book and CD version and put PDF on web.

2. Make additional dopplar measurements on Mobile River

3. Run levels for 1/3 (SW or SE) of Montgomery stations

4. Check status of building gage on Tallapoosa River at Doseir Road

5. Continue discussions with City of Cullman on Duck River Study.

6. Attend Eastern Region Data Conference in Raleigh

PROJECT HIGHLIGHTS

1. Re-established gage on Flint Creek – JFA with Town of Falkville.

2. Discontinued gaging stations on Tallapoosa and Little Tallapoosa River

3. Responded to 3D review.

4. High flow measurements made at several streams as a result of February storms.

REPORT STATUS

          Late -- In progress

