QUARTERLY PROGRESS REPORT: JANUARY TO MARCH 2004

Project:                                                                                     2499-00300

Period of investigation:                                                            ongoing

Project leader:                                                                          Vic Stricklin & Rick Treece

Cooperator/Project manager:                                                   Jefferson County

ACTIVITIES PLANNED FOR JANUARY TO MARCH 2004

1. Check and review sonde data for publication in 2003 ADR

2. Continue operation of sondes for Jefferson County

3. Begin working up data for 2004 water year
ACTIVITIES COMPLETED DURING JANUARY TO MARCH  2004

1. Sonde data checked and partially reviewed for 2003 ADR.
2. Routine operation of sondes continued.
ACTIVITIES PLANNED FOR APRIL TO JUNE 2004

1. Publish sonde data in 2003 ADR

2. Continue operation of sondes for Jefferson County and work-up 2004 data.
3. Attend Eastern Region Data Conference in Raleigh.
PROJECT HIGHLIGHTS

  1.  Through review process, found sonde data to be in excellent shape; Marty and Michelle extremely thorough in their work-up of data.

REPORT STATUS

          Late – In Progress

