QUARTERLY PROGRESS REPORT: JANUARY 2004 THRU MARCH 2004





PROJECT: BRIDGE SITE HYDRAULIC STUDIES : PROJECT AL-011





PERIOD OF INVESTIGATION: January 2004 - March 2004





PROJECT LEADER:	 Scott Hedgecock





COOPERATOR/PROJECT MANAGER:	Alabama Department of Transportation - 


	William F. Conway/George T. Flournoy.





ACTIVITIES SCHEDULED FOR JANUARY 2004 - MARCH 2004 QUARTER


	1. Continue to conduct hydraulic studies at various bridge replacement sites for ALDOT


	2. Begin work on 2-D site (Big Wills Creek near Ft. Payne)





ACTIVITIES COMPLETED DURING JANUARY 2004 - MARCH 2004 QUARTER


	1. Conducted hydraulic studies at 10 bridge replacement sites


	2. Completed field surveys for Big Wills Creek 2-D site.





ACTIVITIES PLANNED FOR THE APRIL 2004 - JUNE 2004 QUARTER


	1. Continue to conduct hydraulic studies at various bridge replacement sites for ALDOT


	2. Continue work on Big Wills Creek 2D site (build grid and begin flood simulations).





PROJECT HIGHLIGHTS


	Matthew Pugh was brought on board as part-time support staff.





	


REPORT STATUS:


	For bridge site hydraulic studies, administrative letter reports are continually supplied to 


	ALDOT as hydraulic studies are completed. 





