QUARTERLY PROGRESS REPORT: JANUARY 2004 TO MARCH 2004

PROJECT: Fivemile Creek                         24990031

                                                                    Environmental monitoring and assessement of

                                                                    Fivemile Creek at Tarrant, AL

PERIOD OF INVESTIGATION:               June, 2003-December, 2004

PROJECT LEADER:                                  Will Mooty/ Jymalyn Redmond

COOPERATOR/PROJECT MANAGER:  Fivemile Creek Greenway Partnership and

                                                                     Black Warrior-Cahaba Rivers Land Trust

ACTIVITIES SCHEDULED FOR January, 2004 – March, 2004 quarter 

1. Retrieve water quality and bed sediment data from labs. 

ACTIVITIES COMPLETED DURING January, 2004 – March 2004

1. All water quality data retrieved. Still waiting on bed sediment data. 

ACTIVITIES PLANNED FOR THE April, 2004 – June, 2004 quarter 

1. Retrieve and compile bed sediment data as it returns from the lab. 

2. Compose a poster of data collected to date to show cooperator work done up to this point. This may be held off until the end of FY or first of next year. 

PROJECT HIGHLIGHTS

          1.

          2.

