QUARTERLY PROGRESS REPORT: JANUARY 2004 THRU MARCH 2004





PROJECT: STATEWIDE FLOOD FREQUENCY: PROJECT AL-012





PERIOD OF INVESTIGATION: Jan. 2004- Mar. 2004





PROJECT LEADER:	 Scott Hedgecock





COOPERATOR/PROJECT MANAGER:	Alabama Department of Transportation - 


	William F. Conway/George T. Flournoy.





ACTIVITIES PLANNED FOR JANUARY 2004 - MARCH 2004 QUARTER


	1. To look at the new sites that are eligible (in state and out of state) for inclusion in 


	this flood frequency update.


	2. To begin to update the streamflow basin charateristics for sites that will be used in the


	 study (compute characteristics for new sites and check/revise them for the old sites).


	3. To begin to verify and/or edit station ratings and then edit the peak flow file accordingly.





ACTIVITIES COMPLETED FOR JANUARY 2004 - MARCH 2004 QUARTER


	1. Compiled list of approximatley 30 new stations (within state) to add to this flood freq.


	analysis


	2. Computed/checked streamflow basin characteristics for about 50 stations.





ACTIVITIES PLANNED FOR APRIL 2004 - JUNE 2004 QUARTER


	1. Continue to compute/check streamflow basin characteristics for gaging stations


	2. Begin to verify/edit station ratings 


	3. Begin to check/edit peakflow file





PROJECT STAFF


	The proposed project will be accomplished using two hydrologists part-time (Brian Atkins


	and myself) and two student trainees part-time (Katie Green and Matthew Pugh).





PROJECT HIGHLIGHTS





REPORT STATUS:


	The report for this project will be a WRIR entitled “Magnitude and Frequency of Floods


	in Alabama.” The report is scheduled for FY 06.


