QUARTERLY PROGRESS REPORT: January 2004 to March 2004

PROJECT:                                               Lower Coosa River Basin Study  2499-00310

PERIOD OF INVESTIGATION:            present-Sept. 2004
PROJECT LEADER:                               Will Mooty

COOPERATOR/PROJECT MANAGER:  

Bob Grasser, Central Alabama Regional Planning and Development Commission

Tracey Dulaney, Alabama Clean Water Partnership

Numerous contacts with Tracey Dulaney and one with Bob Grasser concerning corrections to the poster. 

ACTIVITIES COMPLETED DURING January, 2004 – March, 2004 quarter

All data for invertebrate and water quality sampling has been received from the labs. 

Compiled a poster for presentation of the data collected to the cooperator. They appear to be very pleased with it. 

ACTIVITIES PLANNED FOR April, 2004 – June, 2004

Complete an administrative report with all data collected during the study. 

PROJECT HIGHLIGHTS

Poster completed and reviewed by cooperators. They seem to be very pleased with it. They want to show it at a meeting on April 15.

