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ACTIVITIES SCHEDULED FOR JANUARY - MARCH 2004
Low-intensity sampling at our 4 trend sites were the major activities planned (table 1). 

ACTIVITIES COMPLETED DURING JANUARY - MARCH 2003
All loose ends for he summary report were taken care of and submitted to CAPP. The 2 WRI reports received from the printer in the previous quarter were distributed. Greg Loy has begun work on the data archiving. In addition, water-quality samples were collected at our 4 trend sites during each month. 

ACTIVITIES PLANNED FOR APRIL - JUNE 2004
The low-intensity sampling (trend-sites) and data archiving are activities which are planned. 

PROJECT HIGHLIGHTS
The summary report was submitted to the printer and 2 WRI’s were distributed and posted on our web site. 

REPORT STATUS:
The summary report was received from the printer last week. A press release has been submitted to Pixie Hamilton, Michelle Barrett, and Bob Kidd for their review. The summary report should be distributed in May. Tom Cuffney is still working on the ULUG journal article. 

Table 1.  Schedule of major tasks by fiscal year
	Activity
	1997
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	1999
	2000
	2001
	2002
	2003
	2004
	2005
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	Data collection
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	Low-level activities


	
	
	
	
	
	
	
	
	
	


