QUARTERLY PROGRESS REPORT: JANURARY 2004 TO MARCH 2004





PROJECT: 2499-BA1MB - Ground-water issues, Weeks Bay, Alabama





PERIOD OF INVESTIGATION 	October 2003 - September 2004





PROJECT LEADER:	James Robinson





COOPERATOR/PROJECT MANAGER:	USGS Eastern Region, Tom Armstrong


	Weeks Bay NEP, Mike Shelton





ACTIVITIES SCHEDULED FOR JANURARY 2004 - MARCH 2004 QUARTER





	1. Obtain signed permission forms for drilling and sampling sites.


	2. Drill monitoring wells.


	3. Fly thermal imagery during February.





ACTIVITIES COMPLETED DURING JANURARY 2004 - MARCH 2004 QUARTER





	1. Permission was obtained to sample two private wells. A third private well owner is 


	    considering giving us permission to sample his well.


	2. Permission was obtained to drill two monitoring wells on property located on the 


	    western shore of Weeks bay.


	3. The Louisiana District, Ruston Subdistrict Office, agreed to drill the monitoring wells


	    as soon as permission was obtained from land owners.


	4. Julia Geller and Phil Rufe, National Mapping, worked towards letting a contract to fly


	    the thermal imagery, however, it was not possible to get it scheduled by February.


	5. The USGS assisted the Weeks Bay NEP by electroshocking fish for mercury analysis.





ACTIVITIES PLANNED FOR THE APRIL 2004 - JUNE 2004 QUARTER





	1. Drill monitoring wells.


	3. Sample existing and drilled wells.


	4. Get a contract signed to fly the thermal imagery in August.





PROJECT HIGHLIGHTS





	1. This demonstration project has led to additional work. Mike Shelton supplied funding 


	    for the USGS to electroshock fish for mercury analysis, and three proposals for 


	    were written and submitted to the U.S. EPA and the USGS.





REPORT STATUS:





	1. A poster will be used to summarize the project.


